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June 17, 1957

George/Dan:
Attached is a slide rule analysis of current costs and costs

at completion for our portion of comtract SC 21-54.
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CONTRACT SC 21-54
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Costs Cost Difference
At Completion
(From Target) %
Contract As Of At Com-
Item 4/30/57 pletion Overx Under  Comp.
1-9 Windows $126,548 $146,548 $3,172 87%
10-11, Tracking Camera (Data Camera) $406,442 $406,642 $31,422 99%
2565300 207 L(CS5-3eC
18-19 Image Evaluator $16,801 $16,801 $901 100%
20-309 Services of Dr. J. G. Baker $69,814 $69,814 -0 - -0 - 100%
21-25 36" £/10 lens $62,246  $62,246 $9,786 100%
26-31, Drift Sight and Hand Control $394,897 $401,137 $18,425 98%
266,268,
269
301-306
32-34 Computor $59,799 $59,799 $8,712 100%
35-37 24" £/6 lens rework $51,867 $51,867 $16,867 100%
38-&2 24" £/8 lens, new design $81,568 $85,000 $2,900 96%
4(‘ 3 Mirrors for "B" & '"C" Configuration $98,000 $124,000 $23,740 79%
46=48, "C" Configuration optics $118,000 $148,000 $43,261 80%
307
51 Test equipment $121,408 $121,408 $35,403 100%
267 Modify Drift Sight for Sextant $1,454 $1,854 $3,195 80%
308 Assembly,one Drift Sight and Sextant $226 $226 - 0= - 0 - 100%
317 Training Personnel on Drift Sight $1,960 $1,960 -0 - - 0 - 100%
28A Repair of Hand Control 101 $2,160 $2,160 -0 - -0 -
184 Administration _$B0,103 $133,103 $9,103
TOTAL $1,743,293 61,831,655 $172,581 $35,206
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